

"HOW COWBOY ERNIE LOST HIS YODEL"

DESIGN, PRODUCTION AND REHEARSAL SCHEDULE

- 1. ERNIES SITES TITLE SONG RECORDING** **MARCH**

- 2. MAIN SONG** **1ST WEEK APRIL**

- 3. RECORD DEMO / PROMO** **1ST WEEK APRIL**

- 4. MEET WITH TEAM** **1ST WEEK APRIL**
 - **NANCY AND TOM** **MUSIC AND STORY**
 - **BRAD AND TERESA** **PROD. AND CHOREOGRAPHY**
 - **MIKE BALTSEL** **SET AND COSTUMES**

- 5. MEET WITH ERNIE / FINISH DIALOG / SCRIPT** **2ND WEEK APRIL**

- 6. FULL RECORDING / MUSIC AND VO'S** **2ND WEEK MAY**

- 7. CHOREOGRAPH / STAGING** **MID MAY TO 2ND WEEK JUNE**

- 8. FULL REHEARSALS** **2ND WEEK JUNE UNTIL BRF**

- 9. ERNIE TO TOWN** **WEEK OF BRF**